
June 5, 2015 

C O N S T R U C T I O N  AC T I V I T I E S  
This week, all remaining topsoil along the new alignment was removed and was 

placed on the right shoulder of the existing road—you’ll notice how that stockpile 

has grown.  Other than that, excavation and embankment continued. 

Next week, Strider Construction will continue with the excavation and embankment 

process and most likely begin removing topsoil across from the NPS Vista. 

Please Note:  The large topsoil stockpile located left of the new alignment will 

need to be moved in the coming weeks.  The best place for it to go is in the left 

lane of the existing road.  Unfortunately, this means we will be down to a one lane 

road for about 500 feet.  Traffic will be controlled using traffic signals. 

Dig It Up Here & Place It Over There 

C O N S T RU C T I O N  N E W S L E T T E R  
Cattle Point Road Relocation 

  Project Information 
Contractor: 

Strider 

Construction Co., Inc. 
Begin Construction: 

April 13, 2015 

Est. Completion Date: 

October 2015 

Project Description: 

Relocate a mile of 

the road 300’ in-

land, improve the 

two scenic vistas 

and  the Mt. Finlay-

son’s trail’s eastern 

trailhead.   

Don Brouillard 

  Project Engineer: cattlepointroad@dot.gov  Contact Us: 

  Project Website: http://www.wfl.fhwa.dot.gov/projects/wa/cattlepoint/ 

D E L AY S  A N D  C LO S U R E S  
NPS and DNR Vistas are Closed. 

Delays: up to 15 min from 6 am to 8 am / up to 30 min from 8 am to 6 pm 

Mt Finlayson eastern trailhead is closed - please use detour. 

Close to grade near Mt. Finlayson. 

   Excavating and embanking operations                          Placing embankment near the DNR 

WO R K  S C H E D U L E  
Monday  8:30 - 6:00 

Tue - Thu 7:00 - 6:00 

Friday     7:00 - 3:00 

mailto:cattlepointroad@dot.gov
http://www.wfl.fhwa.dot.gov/projects/wa/cattlepoint/

